

Etihad Stadium - Pitch irrigation & Heating Works

	May							June																		
	28th	29th	30th	31st	1st	2nd	3rd	4th	5th	6th	7th	8th	9th	10th	11th	12th	13th	14th	15th	16th	17th	18th	19th	19th		
	Fri	Sat	Sun	Mon	Tues	Wed	Thu	Fri	Sat	Sun	Mon	Tues	Wed	Thu	Fri	Sat	Sun	Mon	Tues	Wed	Thu	Fri	Sat	Sun		
Irrigation																										
Pitch Infield Sprinklers & Pipe - Southern Half																										
Pitch Permiter Sprinklers, valves & pipe work - South & West																										
Pitch Infield Sprinklers & Pipe - Northern Half																										
Pitch Permiter Sprinklers, valves & pipe work - East																										
Pitch Perimter Sprinklers valves & pipe work - North																										
Connection to Tunnel Pipe Work - extension to North																										
Riser Pipes within Tunnel																										
Plant Room - Controls																										
Flush/ Test																										
Heating																										
Butt Fuse Header (prep for install)																										
Header Trench Install																										
Pitch Loops																										
Heating Plant																										
Test - pitch pipe																										
Test -heating plant - TBC																										

Note - installation dates assume trenching commences in advance