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Manchester City Football Cub
Etihad Stadium - SISGrass Pitch Reconstruction 2021  - Indicative Target Programme - For Discussion

Date 20 April 2021

Programme - Subject to Negotiation between MCFC / JMO / SISGrass
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1.0 Enablement Works MCFC v B Dormund Champions Lge Semi Final MCFC v Chelsea MCFC v Everton

Irrigation MCFC v Leeds PSG v MCFC MCFC v PSG

1.1 Repositioning of existing pumping station 2.00

1.2
Temporary cross connection to existing delivery pipe 
and tank 2.00

1.3 Installation of new delivery pipework 6.00

1.4 Undertake temp cross connections of supplies 2.00

1.5 Installation of new storage tank 3.00

1.6 Connection of existing pump to new tank 2.00

1.7 Removal of existing water storage tank 2.00

1.8 Installation of new pumping station UV 3.00

1.9 Removal of existing pump station 1.00

1.10 Testing / Adjustment as required 3.00

1.11 Removal of existing under pitch heating plant TBC

Drainage - CCTV

1.12 Carry out CCTV investigation of exiting drainage 1.00

Service Tunnel

1.13 Excavate service trench and drill though tie beam 5.00

Note: Potential for the works to be undertaken 
prior to the pitchworks commencing on 24 
May 2021

Date TBC with 
MCFC

2.0 Pitchworks

2.1 Establish Plant & Equipment 2.00

2.2 Remove Existing Pitch 5.00

2.3 Install Permavoid Units - By SEL 7.00

2.4 Irrigation - Pitchworks 20.00

2.5 Gravel Drainage Layer 5.00

2.6 Lower Rootzone 5.00

2.7 Undersoil Heating - Header Trench 9.00

2.8 Undersoil Heating - Pipe Loops 5.00

2.9 Upper Rootzone 4.00

2.10 Ameloriants 1.00

2.11 Preparation and Seeding 1.00

2.12 Establishment -

SISGrass Installation

2.13 SISGrass Installation 7.00

Synthetic Surrounds

2.14 Install Synthetic Surrounds 53.00

Plant Room

2.15 Installation of Forced Air Plant 12.00

Note: Potential for the works to be undertaken 
prior to the pitchworks commencing on 24 
May 2021

Date TBC with 
MCFC


